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I. PROCEDURAL BACKGROUND 

 On April 24, 2012, New Hampshire Optical Systems, LLC (NHOS), filed a petition with 

the Commission requesting, pursuant to RSA 365:5, that the Commission undertake an 

investigation of practices related to pole-attachment work required for the construction of 

NHOS’ statewide “Middle Mile” fiber-optic communications network project.  In order to 

accommodate the inclusion of NHOS’ attachments, the status of the existing attachments must be 

surveyed and, in many instances, the existing attachments must be rearranged or otherwise 

amended to allow the new attachment.  (This rearrangement for a new attachment is referred to 

as “make-ready work.”)  On June 6, 2012, the Commission granted petitions to intervene of the 

New England Cable and Telecommunications Association (NECTA), the CLEC Association of 

Northern New England (CANNE), and Unitil Energy Systems, Inc. (Unitil) at a pre-hearing 

conference held for this proceeding.  On July 3, 2012, the Commission issued Order No. 25,386, 

allowing NHOS an opportunity to revise its filings in order to provide specificity regarding its 

pole attachment work-related disputes within 30 days of the Order’s issuance.  (A summary of 
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the procedural history of this docket through July 3, 2012 may be found within Order No. 

25,386). 

 On August 2, 2012, NHOS submitted an amended petition for an investigation pursuant 

to RSA 365:5.  In response, on August 13, 2012, NECTA and CANNE each filed motions to 

dismiss NHOS’ petition, as revised.  On August 15, 2012, Northern New England Telephone 

Operations LLC (commonly known as “FairPoint”) filed a letter stating that, though FairPoint 

was not a party to this proceeding, as a pole owner and incumbent carrier, it shared NECTA’s 

and CANNE’s concerns, and supported their motions to dismiss NHOS’ petition.  On August 16, 

2012, the New Hampshire Telephone Association (NHTA), a trade association representing 

small local exchange carriers in this State, also filed a letter indicating NHTA’s support for 

NECTA’s and CANNE’s motions to dismiss, and concurrence with FairPoint’s letter.  (NHTA, 

like FairPoint, is not a party to this proceeding).  

 On August 20, 2012, the University System of New Hampshire (USNH), which 

contracted with NHOS to construct the Middle Mile network system, filed a petition to intervene 

in this proceeding and on August 22, 2012, the Northern Community Investment Corporation 

(NCIC) also filed a petition to intervene.  On August 23, 2012, NHOS filed an objection to 

NECTA’s and CANNE’s motions to dismiss, and provided additional details in connection with 

its petition.  USNH filed a letter in support of NHOS’ objection to the motions to dismiss on 

August 23, 2012. 
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II. POSITIONS OF THE PARTIES 

 A. New Hampshire Optical Systems, LLC 

 NHOS, in its amended petition of August 2, 2012, restates much of its initial petition and 

names TechValley/segTEL as an example of a third-party attacher with which NHOS has had 

difficulties.  Amended Petition of NHOS at 2.  NHOS reiterates its continuing allegations that 

certain third-party attachers have “refused to perform the make-ready work that must occur 

before NHOS can attach its fiber optic cable” Id. at 4.  NHOS further alleges that “the third-party 

attachers have demanded that NHOS agree to pay for make-ready work that is unrelated to new 

attachments, unreasonable in scope, and charged at excessive rates.  Further, these attachers have 

deliberately delayed the start of that work, even after NHOS assented to their unreasonable 

payment demands.”  Id.  NHOS also alleges that pole owners “have declined to enforce the 

provisions [of Pole Attachment Agreements] to require that third-party attachers perform the 

make-ready work necessary for NHOS to install its fiber optic cable.”  Id. at 5.  NHOS alleges 

that these failures have led to serious delays that may jeopardize the Middle Mile network 

project’s viability, given the Federally-imposed completion deadline of June 2013.  Id.  at 2.  To 

avoid such an outcome, NHOS requests “that the Commission investigate third-party make-ready 

practices on the Middle-Mile Project, and demand that pole owners employ their contractual 

right under the [Pole Attachment Agreement] to require third-party attachers to perform make-

ready work in a timely fashion, and under terms that are fair and reasonable.”  Id.  

 In its objection to NECTA’s and CANNE’s motions to dismiss, NHOS defends the 

veracity of its allegations, repeats the need for prompt Commission action to provide make-

ready/pole attachment-related relief, and points to its desire to avoid direct confrontation with 
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pole owners, and third-party attachers, with which NHOS seeks cooperation.  Specifically, 

NHOS states:  “In making its request that the Commission conduct an investigation, NHOS has 

been reluctant to name individual parties that NHOS believes have acted improperly, and has 

attempted to structure its submittal in such a way as to minimize the risk that this proceeding will 

compound the delays and impasse on the Middle-Mile Project. …. Thus, NHOS has attempted to 

limit the level of acrimony and adversarial dealings that would cause the Middle-Mile Project to 

grind to a complete halt, while providing the Commission with information to allow it to exercise 

its jurisdiction over this matter and play a role in resolving these issues.”  NHOS Objection to 

Motions to Dismiss, 8/23/2012, at 4.  NHOS summarizes its request for relief in its objection to 

the Motions to Dismiss by asking “that the Commission investigate the third-party make ready 

process pertaining to a specific project (the Middle-Mile Project); involving specific utility poles 

owned by identified providers of telecommunications and electrical services (FairPoint 

Communications, Unitil and PSNH); and involving identified CLECs (like Tech Valley/segTEL 

and BayRing) that compete directly with NHOS….”  Id. at 3. 

In addition to the utilities cited above, NHOS mentions MetroCast as one of the CLECs  

to which FairPoint provided a 15 day notice to move an existing attachment and states that as a 

result, MetroCast “removed the majority of the roadblocks to moving forward with its make 

ready work.”  Id. at 7. 

 B. New England Cable and Telecommunications Association  

 NECTA, in its motion to dismiss, argues that NHOS, despite the Commission’s directive 

in Order No. 25,386, failed to properly state the specific facts giving rise to NHOS’ prayer for 
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relief in its amended petition, thereby making NHOS’ petition vague, deficient, and subject to 

dismissal. 

 C. CLEC Association of Northern New England, Inc. 

 CANNE, in its motion to dismiss, argues that NHOS’ amended petition was so vague as 

to prevent the Commission from investigating and adjudicating the allegations brought forth by 

NHOS.  CANNE also argues that NHOS’ amended petition does not comply with the terms of 

Order No. 25,386, due to its vagueness and failure to specify the relief NHOS seeks from the 

Commission, thereby warranting dismissal. 

 D. University System of New Hampshire 

 USNH, the recipient of the Federal grant of up to $44.5 million for the construction of the 

Middle Mile network, hired NHOS to engage in the construction of the project, and to coordinate 

all make-ready work.  USNH seeks intervention in this proceeding, stating that USNH’s rights, 

duties, privileges, immunities, and other substantial interests are likely to be affected by this 

proceeding, given NHOS’ status as USNH’s contractor and agent.  

 E. Northern Community Investment Corporation 

 NCIC, an organization involved in supporting businesses located in the North Country 

region of New Hampshire, seeks to intervene in this proceeding.  NCIC states that completion of 

the Middle Mile fiber network is of the utmost importance to the success of its own local 

wireless data infrastructure project, and for the future economic development of the North 

Country.  In light of this, NCIC expresses its concern with the allegations of pole-attachment 

related delays in the construction of the Middle Mile project. 
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III. COMMISSION ANALYSIS 

 A. Motions to Dismiss; Commission Request for Additional Information 

 The progression of this docket has not followed a normal pathway, despite efforts to 

expedite a resolution. The initial NHOS petition sought investigation of rates and charges 

imposed by unnamed third party attachers.  In its statement of position filed before the 

prehearing conference, NHOS also suggested that the adoption of rules regarding access to poles 

and rates for third party make-ready work would be an appropriate vehicle to resolve the issues.  

At the close of the pre-hearing conference NHOS changed its position and no longer requested 

resolution through rulemaking.  Despite allegations of impropriety, the petition provided no 

specific conduct to investigate and no pole locations, pole owners or third party attachers on 

which to focus our investigation. The Middle Mile project involves approximately 23,000 poles, 

and numerous pole owners and third party attachers. Without specifics, we could not conduct a 

meaningful investigation. Rather than dismissing the petition, however, in Order No. 25,386 we 

permitted NHOS to revise its filing and identify particular acts or actors impeding its progress.  

In its amended petition NHOS again asserted that the conduct of others was improper, focusing 

not on rates and scope of make-ready work as originally petitioned, but on timely access to poles.  

NHOS did provide a reference to difficulties with “CLECs like segTEL”, without specifically 

identifying which poles are at issue and which third-parties are causing specific delays.  NHOS 

also argued for the first time that the Commission should compel pole owners to exercise 

contractual terms in their various Pole Attachment Agreements with pole attachers to require 
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third-party attachers to perform make-ready work in a timely fashion.
1
 NHOS Amended Petition 

at 4.  

The amended petition still left the Commission with an impractical task – investigate all 

CLECs, of whom there are 106 registered to do business in the state, regarding all 23,000 pole 

attachments on the Middle Mile project, with all pole owners.  Clearly this was an untenable 

request and it is not surprising that NECTA and CANNE moved to dismiss for failure to 

establish specific acts or actors to be investigated.  In its objection to the motions to dismiss, 

NHOS narrowed its request to review of third-party make ready practices on its project, on the 

poles owned by FairPoint, PSNH or Unitil and involving CLECs segTEL and BayRing.  NHOS 

included BayRing here for the first time, as a CLEC to be included in the investigation, but 

without any specific allegations of improper conduct on the part of either named CLEC.  NHOS 

provided information about one additional CLEC, MetroCast, but conceded that the majority of 

roadblocks attributable to MetroCast have been resolved.  It is still not clear whether NHOS has 

unresolved issues with any CLEC other than segTEL.   

Although we now understand NHOS’ reluctance to be more precise about its disputes, we 

cannot investigate NHOS’ particular problems without more detailed information. It is 

unfortunate that four months have passed and we have not received the most basic information to 

evaluate at the start of a Commission investigation.  This docket must be a fact specific inquiry, 

rather than a more generic rulemaking proceeding such as the one currently underway in docket 

No. DT 12-246.  Rather than dismiss the amended petition, however, we will require NHOS to 

provide direct answers, under oath, to a series of questions set forth in the Appendix to this order, 

                                                 
1
 FairPoint objected to this argument stating that NHOS was intimating “that pole owners should be conscripted as 

agents for resolution and enforcement of third party rights.” 
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to establish a factual framework for further investigation of this matter pursuant to RSA 365:5.  

We urge NHOS to answer these questions forthrightly, with the understanding that only 

complete disclosure of the facts involved in its pole-attachment disputes can offer the means for 

effective resolution of this matter.  Further we urge NHOS to respond to the questions as quickly 

as possible so that our investigation and resolution of the issues identified may proceed 

expeditiously. 

 B. Motions to Intervene 

 RSA 541-A:32, I, provides for mandatory intervention when a party has demonstrated 

that “rights, duties, privileges, or other substantial interests may be affected by the proceeding.”  

RSA 541-A:32, I.  We hereby grant USNH intervention under RSA 541-A:32, I, because its role 

in retaining NHOS as its contractor for the construction of the Middle Mile network gives it 

substantial interests in this proceeding. 

RSA 541-A:32, II provides for discretionary intervention when “such intervention would 

be in the interests of justice and would not impair the prompt and orderly conduct of the 

proceeding.”  RSA 541-A:32, II.  We hereby grant NCIC intervention under RSA 541-A:32, II.   

C. Designation of Additional Parties and Incorporation of Additional Parties 

into Commission Request for Additional Information 

  

This investigation arises from a dispute among NHOS, one or more pole owners, and one 

or more third-party attachers.  Current parties include two trade organizations that have CLEC 

members, NECTA and CANNE, but no CLECs themselves, and only one of the many pole 

owners in the state, Unitil.  Because the scope of the investigation appears to involve specific 
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CLECs and pole owners, the record would be unreasonably limited if we were to proceed only 

with the parties who have sought intervention.    

Pursuant to RSA 541-A:1, XII, and RSA 541-A:31, therefore, and in the interest of 

orderly resolution of issues brought forward in this docket, we find that the pole owners and 

CLECs named by NHOS in its pleadings and related materials, all of which are public utilities,  

should be included as parties in this investigation, so as to ensure full disclosure of required 

information and to protect these entities’ procedural rights.  We designate the following 

additional entities as parties to this proceeding:  FairPoint, PSNH, segTEL, BayRing 

Communications, and MetroCast.  FairPoint, PSNH and Unitil must reply to a series of questions 

labeled “Questions for Pole Owners” in the Appendix, and the answers to these questions shall 

be made under oath.  Upon review of answers provided by NHOS and the pole owners, we direct 

our Staff to prepare questions for any identified CLECs and in turn, expect prompt responses 

from the CLECs, similarly made under oath.     

D. Examination of Scope of Proceeding; Pre-Hearing Conference; Ongoing 

NHOS Construction Efforts 

 

 The Order of Notice originally issued for this proceeding on May 11, 2012 framed the 

proceeding’s scope in terms of rates and charges assessed for make-ready work required by 

NHOS as part of its construction efforts.  It would appear, on the basis of NHOS’ additional 

allegations, that timely access for pole attachment work by NHOS is also an issue.  We find that 

clarification of the scope of this investigation is warranted.  We hereby rule that the scope of this 

investigation shall include consideration of whether NHOS has faced unfair or unreasonable 
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delays to access to utility poles during the construction of its “Middle Mile” project, and if so, 

possible remedies.  By this order we are so defining the scope of this docket.    

 Once factual evidence is received in response to the questions appended hereto, as well as 

any follow-up thereto, we will determine how best to proceed. We remind all parties that the 

requirements of RSA 374:34-a and Chapter Puc 1300 governing pole attachments remain in 

force during the pendency of this investigative docket, and stress that the possible existence of a 

dispute among the parties does not give any party license to block or otherwise delay any pole-

attachment installation work by NHOS or others. 

Based upon the foregoing, it is hereby 

ORDERED, that NECTA’s and CANNE’s motions to dismiss are DENIED; and it is 

FURTHER ORDERED, that USNH’s and NCIC’s petitions to intervene are hereby 

GRANTED; and it is  

FURTHER ORDERED, that FairPoint, PSNH, segTEL, BayRing Communications, and 

MetroCast are hereby joined to this proceeding as parties; and it is 

FURTHER ORDERED, that NHOS, FairPoint, PSNH and Unitil provide responses, 

under oath, to the questions listed in the Appendix of this Order as soon as possible. 
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By order of the Public Utilities Commission ofNew Hampshire this fifth day of 

September, 2012. 

Michael · ngton 
Commissioner Commissioner 

Attested by: 
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APPENDIX 

 

NOTE:  All answers to these discovery questions are to be made under oath. 

 

Questions for NHOS: 

 

1.  Provide a specific list of entities with which NHOS currently has outstanding disputes related 

to pole attachments in connection with its “Middle Mile” construction project. 

 

2.  For each entity with which NHOS has a pole-attachment dispute, please list the specific poles 

involved, including the town or city in which they are located, the road on which they are 

located, the owner of each specific pole, and the existing third-party attachments made to the 

pole.  State the specific nature of the dispute (amount of excessive make ready charges, whether 

advanced payment of make ready charges is required, delayed make ready by third-party 

attacher, etc.) by location, or group of poles. 

 

3.  For each location of poles for which a delay has occurred, provide: 

 

a. A dated copy of the notice you provided to the third-party attacher to arrange the 

make-ready work 

b. The date on which the third-party attacher provided you with an estimate of the 

project cost and schedule 

c. The date on which you provided any pre-payment charged by the third-party 

attacher 

d. The date by which you expected the third-party attacher to be moved 

e. The date on which the third-party attacher reported completion of the make-

ready work 

f. Any and all correspondence between NHOS and the third-party attacher relative 

to the poles in dispute 

g. Whether you believe the processing of this third-party make-ready work violated 

New Hampshire law, New Hampshire rules, or the Pole Attachment Agreement. 

If so, provide specific citations of law, rule, or agreement sections. 

 

4.  What is the total number of poles for which NHOS has submitted a request for license to the 

pole owners?  Of this number, on how many poles have NHOS been unable to make attachment 

due to third-parties to date?   

 

5.  For each of the entities listed in response to question 1, identify separately the number of 

poles involving each entity.  (e.g. if segTEL, BayRing and MetroCast are identified in response 
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to question 1, how many of the poles in the project involve segTEL attachments, how many 

poles involve BayRing attachments and how many poles involve MetroCast attachments?) 

 

6.  For each of the entities listed in response to question 1, identify separately the number of 

poles requiring make ready by the entity, for which NHOS has requested the entity perform 

make ready. 

 

7.  For each of the entities listed in response to question 1, identify separately the number of 

poles requiring make ready which have been completed. 

 

8.  For each location or group of poles in dispute, please state what actions NHOS has taken to 

communicate its concerns with the pole owners. 

 

9.  For each instance where NHOS believe charges for third-party make ready are unjust, 

unreasonable or unfair, identify the relevant pole location or group of poles and provide a copy 

of the charges received from the third-party attacher. 

 

10.  Refer to your Petition of April 24, 2012, Paragraph 14. Provide a copy of each application 

NHOS submitted to a pole owner, for which a third-party attacher assessed survey fees for poles 

on which it had no facilities. Identify those poles, the attacher assessing survey fees, and the 

amount involved. 

 

11.  Refer to your Amendment to NHOS Petition for Investigation of August 2, 2012, Paragraph 

16.  Describe each instance in which a third-party attacher has demanded that NHOS pay for 

“make-ready work that is unrelated to new attachments.” Provide town, pole location, and pole 

numbers.  Identify the third-party attacher and the make-ready work which the third-party 

attacher claimed was necessary and the related changes that the attacher demanded.  For each 

such instance provide a copy of the make ready survey provided by the pole owner. 

 

12.  Refer to your Petition of April 24, 2012, Paragraph 6.  Provide a copy of those pages of the 

Request for Proposal (RFP) describing the make-ready work on which you received bids, and 

provide all bids received in response to the work statement. 
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Questions To Be Answered Separately by  FairPoint, PSNH, and Unitil: 

 

For all answers, provide information regarding only New Hampshire projects and attachments.  

 

 

1. Provide copies of the PAA’s you have in place with the following attachers: NHOS, 

segTEL, MetroCast, and BayRing. 

Refer to the example Pole Attachment Agreement (PAA) of Exhibit A attached to the 

Amendment to NHOS Petition for Investigation of August 2, 2012; Section 4.2:  

 

2. Provide an estimate of the number of pole attachment applications that you received from 

Jan 1, 2011 through June 30, 2012: 

a. In total 

b. Of under 200 poles 

c. Over 200 poles that you rejected 

d. Over 200 poles that you accepted 

 

3. Provide an estimate of the highest number of poles with applications pending (from all 

parties) but not yet approved at any one time during this period. 

 

4. Provide an estimate of the highest number of poles with applications pending (from any 

single CLEC) but not yet approved at any one time during this period. 

 

5. During this period, did you exercise your option to limit applications pending approval by 

a licensor, to no more than 2,000 poles within a Planning Manager’s Area at one time? 

 

6. In deciding whether to invoke the 2,000 pole limit, do you consider: 

a. The work involved in modifying your own facilities, 

b. The work required of other attachers to modify their own facilities; 

c. Other factors (identify) 

For the following questions, refer to Sections 7.1.5 and 7.1.6 of the Pole Attachment Agreement. 

 

7. After a new licensee pays for make-ready work if applicable, when do you issue written 

notice to existing licensees that they must move their facilities? Is written notice always 

issued? 

 



DT 12-107 - 15 - 
 

 

8. If no make-ready work is required by the pole owner, but existing licensee attachments 

must be moved to accommodate a new licensee, how is notice provided to existing 

licensees? 

 

9. In its notice to existing licensees, does the pole owner specify a date by which the 

facilities must be moved? 

 

10. Estimate how often, between Jan. 1, 2011 and June 30, 2012, you issued such notices. 

 

11. Estimate how often, between Jan. 1, 2011 and June 30, 2012, notice to existing licensees 

included instructions that facilities were required to be moved in 15 days.   

 

12. Estimate how often, between Jan. 1, 2011 and June 30, 2012 you were notified by the 

new licensee or the existing licensee that the existing licensee would not complete its 

make ready work within the 15 day period. 

 

13. Estimate how often, between Jan. 1, 2011 and June 30, 2012, you invoked your option to 

move an existing licensee’s facilities.  

 

14. What factors do you weigh in determining whether to invoke this option to move? 

 

 

 

 

 



SERVICE LIST - EMAIL ADDRESSES - DOCKET RELATED

Pursuant to N.H. Admin Rule Puc 203.11 (a) (1): Serve an electronic copy on each person identified
on the service list.

Executive.Director~puc.nh.gov
ssg@orr-reno.com

a1exander.speidel~puc.nh.gov stephen.hall@nu.com

amanda.noonan@puc.nh.gov steven.camerino@mclane.com

anderson@nhec.com stewart@unitil.com

carol.miller@dred.state.nh.us wdurand@necta.info

ccarter@haslaw.com

Christina.Martin@oca.nh.gov

collin@unitil.com

epler@unitil.com

george.ba1d~dred.state.nh.us

gmk@fhllplaw.com

governmentaffairs@nhlgc.org

jandrews@nhmunicipaLorg

jennifer.ducharme@psnh.com

kaminski@nhec.com

kate.bailey@puc.nh.gov

manypennyh@nhec.com

markdean@markdeanpllc.comcastbiz.net

matthew.fossum@puc.nh.gov

michael.ladam~puc.nh.gov

pcianelli@necta.info

robert.bersak@psnh.com

Rorie.E.P.Hollenberg@oca.nh.gov

Docket #: 12-107-1 Printed: September 06, 2012


