


THE STATE OF NEW HAMPSHIRE

CHAIRMAN
Thomas B. Getz

COMMISSIONERS
Clifton C. Below
Amy L. Ignatius

EXECUTIVE DIRECTOR
AND SECRETARY
Debra A. Howland



PUBLIC UTILITIES COMMISSION

21 S. Fruit Street, Suite 10
Concord, N.H. 03301-2429

Tel. (603) 271-2431

FAX (603) 271-3878

TDD Access: Relay NH
1-800-735-2964

Website:
www.puc.nh.gov

May 16, 2011



Debra A. Howland
Executive Director
New Hampshire Public Utilities Commission
21 South Fruit Street, Suite 10
Concord, New Hampshire 03301

Re: DE 10-188 - Evaluation of Home Performance with Energy Star (HPwES)
Status of Evaluation


Dear Ms. Howland:

This letter is written to update you on the status of the HPwES evaluation.

The Settlement Agreement, approved by the Commission, indicates that the evaluation report on the HPwES program would be completed by June 1, 2011. Although the final draft report is expected to be available on June 1, the HPwES study team needs some additional time to present the final draft and gather comments from the Parties and Staff. The presentation of the final draft report is scheduled for June 3rd, with comments from Parties and Staff on June 6th and a final report available on June 13. The utilities are aware of the additional time needed to complete the report and believe it would be appropriate to take this time.

If you have any questions about the status of the HPwES evaluation, I will be happy to respond.

Sincerely,


James J. Cunningham, Jr.
Utility Analyst IV

CC: Service List