

Stephen P. St. Cyr & Associates

17 Sky Oaks Drive
Biddeford, Me. 04005
207-423-0215
stephenpstcyr@yahoo.com

September 30, 2014

Debra Howland
Executive Director and Secretary
Public Utilities Commission
21 S. Fruit St., Suite 10
Concord, N. H. 03301-2429

Re: DW 12-254 Forest Edge Water Company

Dear Ms. Howland:

In Order No. 25,575 dated September 20, 2013 the Public Utilities Commission ("PUC) ordered "that Forest Edge Water may file for step increase to its revenue requirement and rates no later than June 30, 2014, for the mapping project ..." The settling parties to the stipulation agreement recommended that "the Commission grant Forest Edge one step increase in its rates for costs relating to the system mapping required by the Department of Environmental Services (DES). Forest Edge may file for this step increase no later than June 30, 2014. The settling parties estimate that this step increase would increase Forest Edge's revenue requirement to \$26.352 or 4.45% higher than the permanent rate recommended in the settlement agreement."

The Company has not been able to move forward on the mapping project due to the lack of cash. As such, the Company respectfully requests that the timeline to complete the mapping project and implement the related step increase be extended to June 30, 2015.

If you, the PUC Staff and / or the Commissioners have any questions or comments, please call me at 207-423-0215 or email me at stephenpstcyr@yahoo.com.

Sincerely,



Stephen P. St. Cyr

Cc: Nate Sullivan