



NHPUIC 10AUG15AM9:23

July 30, 2015

Via Federal Express

Debra A. Howland
Executive Director and Secretary
New Hampshire Public Utilities Commission
21 S. Fruit Street, Suite 10
Concord, NH 03301

RE: 2015 Water Infrastructure and Conservation Adjustment (WICA) Project Update

Dear Ms. Howland:

This letter is to inform the Public Utilities Commission, Office of Consumer Advocate, and the Towns of Hampton, North Hampton, Rye and that a project change has been made to the approved WICA projects for 2015.

As stated in the Company's tariff pages:

"Project Changes: If, after the Company has received Commission approval for Year 1 projects, because of changed circumstances or significant new information the Company plans to undertake projects in Year 1 that were not included on the list of approved WICA projects for that year or it has decided not to proceed with one or more projects that were included on the Commission-approved list, it shall promptly notify the Commission and all parties to the proceeding in which the list of WICA projects was approved that the Company plans to add to or delete projects and the reason for the proposed changes."

In Docket 14-300, the Company had proposed a main replacement on Cable Road from Central Road to Hunterville Avenue. The project proposal was to replace 400 feet of 1930s cast iron pipe at an estimated cost between \$54,000-\$65,000. Subsequently, the Company determined that the main was already abandoned, having been replaced with a ductile iron main in 1988. The error occurred because the as-built maps for the main installed in 1988 were missing, and information about this main was not recorded on our physical maps or in our geographic information system (GIS). This project has been eliminated from the upcoming filing and will not be supplemented with another project at this time.

Please let me know if you have any questions. I can be reached at (603) 926-3319 Ext. 116.

Sincerely,

Carl McMorran
Operations Manager

CC: Service List