

DG 23-087 NORTHERN EMPRESS, DOE Proposed Procedural Schedule 11.06.23

Date	Time	Event
10/6/2023		Northern filed Petition for Expedited Approval
10/12/2023		PUC Commencement of Adjudicative Proceeding
10/23/2023		Per Order & Affidavit Northern posted Order of Notice on its website as of 10/12/23
11/1/2023	1- 3:00 pm	informal Tech Session all parties
11/3/2023		DOE Tech. Statement Arif & Alam (preliminary)
11/7/2023	Wed	DOE DR Set 1--
11/9/2023	Thurs 1pm	PHC
	1pm - 4 pm	Tech Session #1 after PHC
11/10/2023		Veteran's Day Observed
11/13/2023	Monday	DOE/OCA Tech Session DRs to Northern
11/17/2023	Friday	Northern Response DOE DR Set 1 due COB
11/20/2023	Monday	Northern Response to DOE/OCA TS DRs
11/23/2023	Thursday	THANKSGIVING
11/24/2023	Friday	THANKSGIVING BLACK FRIDAY
11/28/2023	Tuesday 1pm to 4 pm	Tech Session #2 re Northern responses DOE DR Set 1
11/30/2023	Thursday	DOE/OCA DR Set 2
12/8/2023	Friday	Northern Responses to DOE/OCA Set 2 DRs due
12/14/2023	Thursday	DOE/OCA Testimony or Tech Statement due
12/18/2023	Monday	Discovery from Northern to DOE/OCA
12/21/2023	Thursday 9:30 am to noon	Tech Session #3- Settlement Discussion
12/22/2023	Friday	DOE/OCA Response to Northern DRs due
12/25/2023	Monday	CHRISTMAS DAY
01/01/2024	Monday	NEW YEAR'S DAY
01/02/24- 01/15/23		DOE Witness unavailability - No Hearings Possible
1/11/2023	Tuesday	Settlement Agreement 5 business days before hearing (See below)
1/11/2023	Tuesday	FILE Exhibit, Witness List and Exhibit Lists Due COB
1/15/2024	Monday	Martin Luther King Day Civil Rights Day
1/18/2024 OR 1/19/23	Tuesday 9:00 am	Hearing- (OCA is unavailable Jan 16)
26-Jan-24	Friday	NORTHERN's Request NH PUC Order Date